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Oak Ridge Defense ORNL D&D Project Operating Plan  

 

BACKGROUND 
Recovery Act Project:  Oak Ridge Defense ORNL D&D Recovery Act 

Project 

TAFS:     89-09/10-0253 

Project Identification Code: 2002101 

  Recovery Act Bill Reference: PL 111-5, Title IV – Energy and Water 

Development, Defense Environmental Cleanup 

(H.R. 1-26) 

Project Cost:    $132,610,000 

Budget Authority:   06049, FD.04.12.00.0  

Program Office:   Environmental Management (EM) 

Recovery Program Plan:  EM - Defense 

Management Office: John R. Eschenberg, Assistant Manager for 

Environmental Management, Oak Ridge Office, 

eschenbergj@oro.doe.gov 

 Lee McGetrick, ORO Recovery Portfolio Manager, 

Oak Ridge Office,  mcgetricklb@oro.doe.gov 

LEADS 
Implementation: Oak Ridge Office  

Breakthrough: N/A 

Laboratory:    N/A 

I. SUMMARY & OBJECTIVES 

Summary:  

This Recovery Act project supports the mission of the Department of Energy (DOE) 

Office of Environmental Management (EM) by demolishing surplus contaminated 

facilities and remediating contaminated soil at the Oak Ridge National Laboratory 

(ORNL), including:  

 

By the end of the first quarter of FY 2012, the following will be completed: 

 

 Complete high priority environmental cleanup projects, including:  

Bethel Valley Burial Grounds (20 acres) 

o Provide for the hydraulic isolation (multi-layer cap) of two solid waste 

storage areas (SWSA 1 and SWSA 3). Additional actions include the 

removal and placement under the SWSA 3 cap of 26,000 cubic yards of 

hot spot soil contamination, scrap material from the Contractor’s Landfill, 

and placement of a soil cover on the Former Waste Pile Area. 

Melton Valley Monitoring Wells 

o Install groundwater monitoring wells to be located across the Clinch River 

from ORNL. 

mailto:mccrackensh@oro.doe.gov,%20865-576-0742
mailto:mcgetricklb@oro.doe.gov
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 Complete demolition and disposition of Buildings 3026 C&D (~20K square feet) 

wooden superstructure and hot cells and demolition preparations of Building 3038 

(~8K square feet) at the Bethel Valley Isotope Facilities. 

o 3026 Wooden Superstructure - Stabilization of the hot cells to ensure their 

integrity during the wooden structure D&D; removal of legacy materials; 

abatement of hazardous materials, and demolition and disposal of the 

wooden superstructure. 

o 3026 Hot Cells – Demolish the Hot Cells to complete the 3026 facility 

D&D actions including removal and disposal of the hot cell contents and 

construction debris, removal of concrete to slab or grade, and 

decontamination of the slab. 

o 3038 - Removal and disposition of remaining legacy materials and 

preparation for facility D&D including abatement of hazardous materials, 

facility deactivation, and removal of remaining equipment. 

 Complete demolition and disposition of surplus facilities (~35K square feet) in 

the ORNL Small Facilities project. 

o Complete the D&D of 11 facilities including the D&D and disposal of 

demolition debris. The facilities list is as follows: Radiological - 3085, 

3085A, 3085B, 3098, 3117A, 3119, 3508, 3541, and 3550 ; Standard 

Industrial - 3592 and 3102 

 Complete removal action at the Tank W1A project. 

o Remove Tank W1A (an underground tank located in the Oak Ridge 

National Laboratory Central Campus) and surrounding contaminated soils 

containing transuranic isotopes in excess of the TRU waste criterion. This 

project also includes the packaging of the TRU soils for disposal at the 

Waste Isolation Pilot Project. 

By the end of 2010, the following will be completed: 

 Complete demolition and disposal of 3026 Wooden Superstructure. 

 Continue removal and disposal of contaminated soils. 

 Continue footprint reduction. 

 Continue removal and disposal of legacy materials. 
 

Deinventory and Demolition Projects: 

FIMS ID Description 

Square Feet 

(ft 2) Category 

3038 Isotope Development Laboratory (IDL) 7,773 Deinventory 

3026C 
Krypton-85 Enrichment Facility/Radioisotope 

Development Lab A 
8,279 Demolish 

3026D 
Metal Segmenting Hot Cell Facility/Dismantling & Exam 

Hot Cells 
11,563 Demolish 

3085 Pump House - ORRR 2856
*
 Demolish 

3085A Above Ground Demineralized Water Tank 360
*
 Demolish 
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3085B Above Ground Demineralized Water Tank 360
*
 Demolish 

3098 Filter Facility for LITR & Bulk Shielding Reactor  240
*
 Demolish 

3102 Heat Exchanger No. 2- ORR 1125
*
 Demolish 

3117A Sulfuric Acid Tank 122
*
 Demolish 

3119 BSR Heat Exchanger and Pump House 690
*
 Demolish 

3508 Electrical Services 13,443 Demolish 

3541 MSR Process Development Laboratory 842 Demolish 

3550 Research Lab Annex 14,052 Demolish 

3592 Coal Conversion Facility 1307 Demolish 

 

*
 Square footage not reported in FIMS, obtained from alternative source. 

   

This Recovery Act work meets the following Department of Energy (DOE) and 

Environmental Management (EM) strategic themes and goals: 

DOE Strategic Theme 4 – Environmental Responsibility – Protect the environment by 

providing a responsible resolution to the environmental legacy of nuclear weapons 

production. 

DOE Strategic Goal 4.1 – Environmental Cleanup – Complete cleanup of the 

contaminated nuclear weapons manufacturing and testing sites across the United States. 

DOE Strategic Theme 5 – Management Excellence - Enabling the Department’s mission 

through sound fiscal and program management. 

DOE Strategic Goal 5.1 – Integrated Management – Institute an integrated business 

management approach throughout DOE with clear roles and responsibilities and 

accountability to include effective line management oversight by both Federal and 

contractor organizations. 

EM Strategic Goals – Decontaminating and decommissioning facilities that provide no 

further value to reduce long-term liabilities and maximize resources for cleanup. 

Fulfilling commitments to reduce risk and complete cleanup across all sites for future 

generations. 

Work Scope Changes: 

The original approved POP included the Bethel Valley Groundwater Early Actions 

project which has been moved back to the base program.  

 

Buy Back Work Scope: 

 Based on the potential availability of funds from unused management reserve and 

contingency funds and from cost efficiencies in executing the planned projects, the 
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following additional candidate projects have been identified should funding become 

available.  Characterize soils and slabs in West Central Campus area. 

 Remediate soils and remove slabs from the West Central Campus area. 

 Develop “no further action” regulatory documents for National Priorities List Site 

boundary reduction. 

 Stabilize/isolate Building 4507. 

 Remove and dispose legacy material from Building 3517. 

 Demolish Building 3038. 

 Characterize Isotope Row Facilities. 

 Perform legacy material removal/prepare for demolition/demolish excess ORNL 

facilities.  

Performance measurement baselines, milestones, and metrics will be developed as 

projects are selected and definitized. 

Public Benefits: 

This Recovery Act Project will eliminate on-site sources of contamination reducing the 

risk of on-going release of radioactive or other hazardous materials to the work force, 

public, surrounding environment 

Recovery Act Project Impacts:  

The Oak Ridge National Laboratory footprint will be reduced by 55,000 square feet, 

releasing valuable real estate for modernization of the Central Campus.  This includes 

demolition and disposal of ORNL’s high risk excess facility and stabilization of other 

high risk excess facilities.  The acceleration of the above demolition and remediation 

activities will reduce the Environmental Management financial liabilities. 

 

II. COST & SCHEDULE 

Budget: 

Table 1: Budget Implementation Monthly Obligations (actual obligations to 

contractors for Apr 2009 through Feb 2010 and projected obligations to contractors 

for Mar 2010 through Sept 2010) ($M) 

The Project funding is subject to re-apportionment and will be finalized by 

9/30/2010; the Project Operating Plan will then be reissued with an obligations 

table. 
 

Table 2. Budget Implementation Actual and Planned Monthly Expenditures( actual 

costs for Apr 2009 through Feb 2010 and projected costs for Mar 2010 through Sept 

2011 and then, if applicable, projected annual expenditure in FY2012) ($M) 
 

The Project funding is subject to re-apportionment and will be finalized by 

9/30/2010; the Project Operating Plan will then be reissued with a costs table. 
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The expenditure profile in Tables 1 and 2 and the performance measures provided in 

Table 6 are based on the best available information about the Recovery Act requirements 

and pre-work authorization project definitions. Rough order of magnitude estimates have 

been developed to date for costs and the associated end-state performance measures. It is 

expected that as the detailed estimates and resource-loaded schedules (using Primavera 

6.2) are developed, there will be changes to these estimates and performance measures. 

 

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and 

reported separately and uniquely, using an approved change control process. 

 

Table 3: Funds Returned and Offsetting Collections ($M) 

 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 

15 

N/A 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

 

Indirect Costs: 

This work will be performed by an existing Management and Integration contractor and 

facility and operating contractor utilizing an approved indirect rate structure, and by non-

facility and operating contractors.  

The Management and Integration contractor estimated rates are:  

FY 2009 15.5%, FY 2010 15.5%, and FY 2011 16.1%.   

The facility and operating contractor estimated rates are:  

FY 2009 28.2%, FY 2010 27.8%, and FY 2011 27.8%.  

The non-facility and operating contractor’s costs are assumed to be all direct costs.  

Additionally, all Oak Ridge contractor indirect rates are subject to an annual audit review 

and require final approval by the contracting officer. 

Changes to Baseline 

Table 4: Changes to Baseline ($M) 

Not Applicable 
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Milestones: 
 

Milestones for Legacy Material Removal: 

Milestones for Facility Demolition: 

 

Milestones for Remedial Actions: 

 

NEPA Compliance: The scope of work is being undertaken pursuant to the 

Comprehensive Environmental Response, Compensation, and Liability Act; separate 

NEPA reviews are not required. The Oak Ridge Office’s NEPA Compliance Officer will 

monitor implementation and, as necessary, determine whether future NEPA review is 

required. 

Table 5: Delivery Schedule for Capital Asset Projects. 

Note: This Recovery Act Project consists of three subprojects: 

 The ORNL Defense Facility Demolition subproject is a Capital Asset Project.  All 

scope is within the NTB validated as part of PBS OR-0042. 

Milestone Date Legacy Material Removal OR-0042R1.1 

 

 Milestones will be developed after definitization of IDIQ contract 

baseline.be developed after award of IDIQ contract 

  

  

  

Milestone Date Facility Demolition OR-0042R1.2 

 

9/30/2009 3026 Wooden Structure D&D – Begin Demo of Wooden Superstructure 

 

12/31/2009 

3026 Wooden Structure D&D - Complete Demo of Wooden 

Superstructure 

 Additional milestones will be developed after definitization of IDIQ 

contract baseline. 

Milestone Date Remedial Actions OR-0042R1.3 

 

 

7/7/2011 

Tank W1-A - Submit Corehole 8 D1 Removal Action Report to 

Regulators for Review 

9/10/2010 Tank W1-A - Construction Start on Corehole 8 (EA) 

6/7/2011 Tank W1-A - Removal Action Complete 

10/27/2009 Melton Valley Off Site Monitoring Wells - Construction Start 

5/11/2010 Melton Valley Off Site Monitoring Wells - Construction Complete 

 Additional milestones will be developed after definitization of IDIQ 

contract baseline. 
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 The ORNL Defense Remedial Actions subproject is a Capital Asset Project. 

CD-2/3 baseline has been submitted and is pending approval (as of April 2010). 

 The ORNL Defense Legacy Material Removal subproject is a non-Capital Asset 

Project. 

III. PERFORMANCE 

Performance Measures:   

Performance measures provided in Table 6 are based on the best available information 

about Recovery Act requirements and pre-work authorization project definitions. Rough 

order of magnitude estimates have been developed to date for costs and the associated 

end-state performance measures. It is expected that there will be changes to the estimates 

and performance measures. 

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and 

reported separately and uniquely, using an approved change control process. 

 

 

Table 6a. Overall ARRA Performance Measures and Targets 

Recovery Act Project Identification Code 2002230 

Linkage To S-1 Priorities 

 

Economic prosperity and national security and legacy (see Table 8) 

Linkage to Current Program Goal  

(if applicable) 

DOE Strategic Theme 4 – Environmental Responsibility – Protect 

the environment by providing a responsible resolution to the 

environmental legacy of nuclear weapons production. 

 

DOE Strategic Goal 4.1 – Environmental Cleanup – Complete 

cleanup of the contaminated nuclear weapons manufacturing and 

testing sites across the United States. 

 

EM Strategic Goals - Decontaminating and decommissioning 

facilities that provide no further value to reduce long-term liabilities 

and maximize resources for cleanup.  Fulfilling commitments to 

reduce risk and complete cleanup across all sites for future 

generations. 

Two-Year Outcome-Oriented Performance 

Measure 

 

By the end of FY 2011: 

 Remove and dispose of 320 cubic meters contaminated soils. 

 Decrease footprint by 55,000 square feet. 

 Provide hydraulic isolation for 20 acres of solid waste burial 

grounds. 

First Year Performance Target 

 
By the end of FY 2009 initiate procurement actions and/or 

mobilize work force to: 

 Remove and dispose of contaminated soils. 

 Reduce footprint. 

 Cap solid waste burial grounds. 

 Remove and dispose legacy materials. 
Q3 - Project-Level Quarterly Performance 

Milestone(s) 
 3026 Wooden Superstructure - Submit Waste Handling Plan to 

Core Team for Review 

 3026 Wooden Superstructure - Start Facility Stabilization 



Project Operating Plan - Oak Ridge Defense ORNL D&D Recovery Act Project 

For Public Release – September 2010 

8 

 3026 Wooden Superstructure - Award Demolition Subcontract 

 3026 Wooden Superstructure - Submit Final Waste Handling 

Plan to Regulators 

 Burial Grounds - Post synopsis at FBO/Recovery.gov 

 Burial Grounds - Issue Remedial Design Report /Remedial 

Action Work Plan to Core Team for Review. 

 Small Facilities - Post synopsis at FBO/Recovery.gov 

 Begin Tank W1A Request for proposal Preparation 

Q4 - Project-Level Quarterly Performance 

Milestone(s) 
 3026 Wooden Superstructure - Start Facility Demolition 

 3026 Wooden Superstructure - Regulators Approve  Waste 

Handling Plan 

 3026 Wooden Superstructure - Complete Facility Stabilization 

 Burial Grounds - Post Request for proposal on DOE website 

 Burial Grounds - Award instrument after Signature 

 Small Facilities - Post Request for Proposal on DOE website 

 

Second Year Performance Target 

 

By the end of FY 2010: 

 Complete demolition and disposal of 3026 Wooden 

Superstructure. 

 Continue removal and disposal of contaminated soils. 

 Continue footprint reduction. 

 Continue capping solid waste burial grounds. 

 Continue removal and disposal of legacy materials. 

Q1 - Project-Level Quarterly Performance 

Milestone(s)  
 Tank W1A - Award Subcontract  

 Tank W1A - Initiate Safety Basis Documentation Submittals. 

 3026 Wooden Superstructure - Complete Facility Demolition. 

Q2 - Project-Level Quarterly Performance 

Milestone(s) 

 

 Burial Grounds - Submit Remedial Design Report /Remedial 

Action Work Plan to Regulators for Approval 

 Small Facilities - Award instrument after Signature   

 Burial Grounds - Regulator Approve Remedial Design Report 

/Remedial Action Work Plan 

 Burial Grounds - Mobilization Complete. 

Q3 - Project-Level Quarterly Performance 

Milestone(s) 
 Burial Grounds - Complete Hot Spots Soil Excavation. 

 Burial Grounds – Solid Waste Storage Area 1 Remedial Action 

Complete. 

 Sentinel Well - Complete Melton Valley Well Installation. 

Q4 - Project-Level Quarterly  

Performance Milestone(s) 
 3026/3038 - Submit Waste Handling Plan to Core Team for 

Review 

 3026/3038 - Submit Draft 3038 Safety Basis Document to 

DOE Review/Approval. 

 3026/3038 - Issue 3038 Safety Basis Document to DOE for HQ 

Review/Approval. 

 Small Facilities - Submit Waste Handling Plan to Core Team 

for Review - Northeast Corner.  

 Tank W1A - Initiate and complete erection of Tank W1A 

weather enclosure. 

 Tank W1A - Complete Tank W1A Safety Basis Documentation 

Submittals. 

Third Year Performance Target 

 
By the end of FY 2011: 

 Complete footprint reduction by 55,000 square feet. 

Complete hydraulic isolation for 20 acres of solid waste burial 

grounds. 

Q1 - Project-Level Quarterly Performance 

Milestone(s)  
 3026/3038 - Regulators Approve Waste Handling Plan. 

 3026/3038 - 3038 Readiness Assessment. 
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Table 6b. ORNL Defense Legacy Waste Removal Detailed ARRA-Specific Project 

Performance Measures and Targets 

ORNL Defense Legacy Waste Removal OR-0042R1.1 

 
 

 

FY 

2009 
Q3 

Target 

 

FY 

2009 
Q4 

Target 

 

FY 

2010 
Q1 

Target 

 

FY 

2010 
Q2 

Target 

 

FY 

2010 
Q3 

Target 

 

FY 

2010 
Q4 

Target 

 

FY 

2011 
Q1 

Target 

 

FY 

2011 
Q2 

Target 

 

FY 

2011 
Q3 

Target 

 

FY 

2011 
Q4 

Target 

 

FY 

2012 
Yearly

Target 

 

Total 

ARRA 
Target 

Metrics to be developed after definitization of IDIQ contract baseline.  

             

             

             

 

 

 

 

 

 Burial Grounds - Remedial Action Complete - Solid Waste 

Storage Area 3. 

 Small Facilities - Submit Northeast Corner Waste Handling 

Plan to Regulators for Approval. 

 Tank W1A - Complete Tank W1A source Removal Action 

Operational Readiness Review 

Q2 - Project-Level Quarterly Performance 

Milestone(s) 
 Burial Grounds - Demobilization from Solid Waste Storage 

Area 3. 

 Small Facilities - Regulators Approve Northeast Corner Waste 

Handling Plan. 

Q3 - Project-Level Quarterly Performance 

Milestone(s) 
 Tank W1A - Complete Tank W1A TRU Waste removal and 

packaging.   
 Tank W1A - Complete Tank W1A Low Level Waste 

disposition to Nevada Test Site. 

 Burial Grounds/Bethel Valley Ground Water - Submit Solid 

Waste Storage Area 1 and 3 PCCR to Regulators for Review. 

 Small Facilities - Corrective Measures/Remedial Action 

Complete 

Q4 - Project-Level Quarterly  

Performance Milestone(s) 
 3026/3038 - Complete Demo 3026 C/D Hot Cells. 

 

Fourth Year Performance Target 

 
By the end of FY 2012: 

 Complete removal and disposal of 320 cubic meters 

contaminated soils. 

 Complete removal and disposal of legacy materials from ~8,000 

square feet. 

Q1 - Project-Level Quarterly Performance 

Milestone(s)  
 Tank W1A - Complete preparation of Tank W1A Removal 

Action Report. 

 Tank W1A - Complete Tank W1A TRU Waste disposition at 

Waste Isolation Pilot Plant. 

 3026/3038 - Submit 3026/3028/2026 Phased Construction 

Completion Report to Core Team for Review. 

 3026/3038 - Complete 3038 Legacy Material Disposition. 



Project Operating Plan - Oak Ridge Defense ORNL D&D Recovery Act Project 

For Public Release – September 2010 

10 

Table 6c. ORNL Defense Facility Demolition Detailed ARRA-Specific Project 

Performance Measures and Targets 

ORNL Defense Facility Demolition OR-0042R1.2 

 

 

 

FY 
2009 

Q3 

Target 

 

FY 
2009 

Q4 

Target 

 

FY 
2010 

Q1 

Target 

 

FY 
2010 

Q2 

Target 

 

FY 
2010 

Q3 

Target 

 

FY 
2010 

Q4 

Target 

 

FY 
2011 

Q1 

Target 

 

FY 
2011 

Q2 

Target 

 

FY 
2011 

Q3 

Target 

 

FY 
2011 

Q4 

Target 

 

FY 
2012 

Yearly

Target 

 

Total 
ARRA 

Target 

Buildings 

Demolished 

 

    0 

 

    0 

 

    1 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    1 

D&D Debris 

and 

Remediated 

Soil Disposed 

(MLLW, 

LLW, 

Industrial) 

(m3) 

 

 
 

    0 

 

 
 

    0 

 

 
   

2,890 

 

 
 

    0 

 

 
 

    0 

 

 
 

    0 

 

 
 

    0 

 

 
 

    0 

 

 
 

    0 

 

 
 

    0 

 

 
 

    0 

 

 
 

  2,890 

Facility 

Square 

Footage 

Demolished 

 

 
    0 

 

 
    0 

 

 
24,400 

 

 
    0 

 

 
    0 

 

 
    0 

 

 
    0 

 

 
    0 

 

 
    0 

 

 
    0 

 

 
    0 

 

 
24,400 

Radioactive 

Facility 

Completions 

 

    0 

 

    0 

 

    1 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

     1 

 

Additional metrics to be developed after definitization of IDIQ contract baseline.  

 
 

 

Table 6d.  ORNL Defense Remedial Actions Detailed ARRA-Specific Project 

Performance Measures and Targets 

ORNL Defense Remedial Actions  OR-0042R1.3 

 
 

 

FY 

2009 
Q3 

Target 

 

FY 

2009 
Q4 

Target 

 

FY 

2010 
Q1 

Target 

 

FY 

2010 
Q2 

Target 

 

FY 

2010 
Q3 

Target 

 

FY 

2010 
Q4 

Target 

 

FY 

2011 
Q1 

Target 

 

FY 

2011 
Q2 

Target 

 

FY 

2011 
Q3 

Target 

 

FY 

2011 
Q4 

Target 

 

FY 

2012 
Yearly

Target 

 

Total 

ARRA 
Target 

D&D Debris 

and 

Remediated 

Soil Disposed 

(MLLW, 

LLW, 

Industrial) 

(m3) 

 
 

 

    0 
 

 
 

 

    0 
 

 
 

 

    0 
 

 
 

 

    0 
 

 
 

 

    0 
 

 
 

 

    0 
 

 
 

 

    0 
 

 
 

 

  213 

 
 

 

  243 

 
 

 

   27 

 
 

 

    0 
 

 
 

 

     483 
 

Remediation 

Complete 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

     1 

 

    0 

 

       1 
     

RH-TRU 

Dispositioned 

(m3) 

  

    0 

  

    0 

  

    0 

  

    0 

  

    0 

  

    0 

  

    0 

 

   95 

 

  95 

  

    0 

  

    0 

 

   190 

Site 

Remediated/ 

Footprint 

Reduction 

(ft2) 

 

   
     0 

 

   
     0 

 

   
     0 

 

   
     0 

 

   
     0 

 

   
     0 

 

   
     0 

 

   
     0 

 

   
     0 

 

 
  750 

 

   
     0 

 

   
   750 

Total TRU 

Dispositioned 

  

    0 

  

    0 

  

    0 

  

    0 

  

    0 

  

    0 

  

    0 

 

   95 

 

  95 

  

    0 

  

    0 

 

   190 
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(Sum of RH-

TRU and CH-

TRU) (m3) 

Underground 

tanks 

removed 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    1 

 

    0 

 

    0 

 

    1 

Groundwater 

Wells 

Installed 

 

    0 

 

    0 

 

    4 

 

     8 
  

 

    4 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    0 

 

    16 

Additional metrics to be developed after definitization of IDIQ contract baseline.  

 

 

Table 7:  National Strategic Benefits 

Information on National Security Benefits Under the Recovery Act is not applicable to 

this project. 

IV. MANAGEMENT 

Secretarial-level Items 

The initiative outlined in this plan support the following Secretary of Energy’s Priorities: 

 Economic Prosperity 

 National Security and Legacy 

 

Table 8: Secretary's Priorities 

Secretary’s Priorities Project Impacts 

(Qualitative) 

Project Impacts 

(Quantitative) 

Science and Discovery   

Clean, Secure Energy   

Economic Prosperity Jobs Create and/or preserve jobs 

National Security and Legacy Removal of legacy material 

and remediation of high risk 

contaminated sites and 

facilities at Oak Ridge 

National Laboratory. 

Demolish contaminated 

facilities. 

 

 

Remove and dispose of 320 

cubic meters contaminated 

soils. 

Decrease foot print by 55,000 

square feet. 

Provide hydraulic isolation 

for 20 acres of solid waste 

burial grounds. 

Remove and dispose legacy 

materials from ~8,000 square 

feet. 

Climate Change   
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Collaboration and Coordination:  
 

The following external partners will play a vital role in the successful completion of the 

Recovery Act scope: 

 Regulatory    

o Environmental Protection Agency, Region IV 

o Tennessee Department of Environmental Conservation 

o Tennessee Department of Transportation 

o Defense Nuclear Facilities Safety Board 

 License Disposal Sites  

o Waste Isolation Pilot Plant, New Mexico 

o Nevada Test Site 

o Energy Solutions, Utah 

o Other Available Commercial Facilities 

 Other Stakeholders 

o Oak Ridge Site Specific Advisory Board 

Federal Infrastructure Investments:  

There are no infrastructure investment project activities associated with this Recovery 

Act Project. 

However, ancillary benefits will be achieved through the elimination of facilities 

resulting in reduced electrical power consumption and corresponding reduction of 

greenhouse gas emissions. Reuse/Recycle of excess materials could result in reduced 

consumption in fossil fuels required to process raw materials. 

These facilities contain hazardous or radiological material. Accelerating the removal and 

proper disposal reduces risk of releases of this material to the environment 

Line Management:  

Oak Ridge will use existing business and project management systems and practices to 

effectively monitor and report on the Recovery Act projects, including: 

 Fully implement all Recovery Act transparency and reporting requirements 

through modifications to the contract that will fund this Recovery Act Project. 

 Continue applying project management principles to Recovery Act Project 

execution, including reviewing and validating Environmental Management 

project cost and schedule baselines consistent with the Department of Energy’s 

Order 413.3A and identifying project risks and strategies for managing them. 

 Continue monitoring of the contractors’ Earned Value Management System 

reports to ensure the Recovery Act Project is on track and, if not or if trends are in 

a negative direction, to develop and implement corrective actions. 
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 Use an Integrated Project Team of Federal and contractor staff with project 

knowledge and subject matter expertise essential to the successful planning and 

execution of the project – including safety, risk management, engineering, quality 

assurance, contracts administration, and project controls. 

 Conduct periodic project reviews to inform senior management of the status of the 

Recovery Act projects. 

 

Needs from Staff Offices: 

 Timely business clearance approval or waiver from Headquarters for large 

procurement actions. 

 Priority execution of security clearance requests. 

1) Human Capital 

Oak Ridge is committed to ensuring the safety of workers and the public during the 

accomplishment of the additional work under the Recovery Act, and additional measures 

and personnel are required beyond those currently in place. Accordingly, the current 

Environmental Management contractor (i.e., Bechtel Jacobs Company LLC) who will be 

performing work funded under Recovery Act has an existing Safety Assurance Plan. The 

Oak Ridge Office also plans to utilize Indefinite Delivery Indefinite Quantity contracts to 

perform some of the Recovery Act funded work. Since these task orders are not in place 

at this time, safety assurance plans do not exist for these work items. However, as we 

develop requirements for the Indefinite Delivery Indefinite Quantity contracts, we will 

include the development of Safety Assurance Plans, as one of these requirements. 

We have completed our staffing analysis to ensure we are able to perform adequate 

oversight of this work to ensure the safety of workers and the public. Oversight plans 

have been established and as additional work is mobilized, staffing requirements are 

reviewed. Additional requirements for Facility Representatives, Safety System Subject 

Matter Experts, project control engineers/specialists, estimators, and schedulers will be 

determined and provided as necessary through Technical Support Services Contract(s). 

Table 9: Information on Hiring Under the Recovery Act 

# & Type of Positions 
(Title, Series and Grade) 

Location  
(HQ or Field – 

w/location) 

Federal or 

Contractor 

Timeframe (1-6mos; 6+mos; 

other; specify date needed if 

possible) 

Contract Specialist (2) 

 

Oak 

Ridge 

Federal FY 09 to FY 11 

Accountant (1) Oak 

Ridge 

Federal FY 09 to FY 11 

Internal Auditor (1) Oak 

Ridge 

Federal FY 09 to FY 11 

 

Note:  These positions represent the total additional requirements for all Oak Ridge 

Recovery Act projects and are therefore not included in other Oak Ridge Project 

Operating Plans. 
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2) Procurement 

 

Work to be completed through Environmental Management Consolidated Business 

Center Indefinite Delivery Indefinite Quantity contracts, existing Management and 

Integration contractor and facility and operating contractor. 

 

Table 10: Procurement Plans:  

Activity Type  New/Exist 

(N/E) 

Changes (E), 

Needs (N) 

Status Expected 

Complete 

Issues 

(Y/N) 

Modification including 

definitization of change 

order for Bechtel Jacobs 

Company contract 

Contract Existing Modification Modification 

executed 

March 2010 

N/A N 

Issue funding 

modification for the 

University of Tennessee 

Battelle contract 

Contract Existing Modification Funding 

modification 

executed Sept 

2009 

N/A N 

Award EM CBC Bethel 

Valley Burial Grounds 

Indefinite Delivery  

Indefinite Quantity 

contract task order 

Task Order New Task Indefinite 

Delivery 

Indefinite 

Quantity 

contract 

Task order 

awarded 

September 

2009 

N/A N 

Award EM CBC Facilities 

D&D Indefinite Delivery  

Indefinite Quantity 

contract task order 

Task Order New Task Indefinite 

Delivery 

Indefinite 

Quantity 

contract 

Task order 

awarded 

March 2010 

N/A N 

Award EM CBC Hot 

Cells D&D Indefinite 

Delivery  Indefinite 

Quantity contract task 

order 

Task Order New Task Indefinite 

Delivery 

Indefinite 

Quantity 

contract 

Task order 

awarded 

April 2010 

N/A N 

 

Other procurement actions that will be required include analytical and technical support.  
 


